
ID WBS Task Name Contact Resource
Initials

37 2.6.5 DEFER: D0repro tools adaptation: Adjust D0runjob to use request system GG PL,PM

34 2.6.9 DEFER: D0repro tools adaptation: Final 10% implementation DW DW

38 2.6.7 DEFER - MILE 14: D0repro-tools uses Sam v7 request system GG

316 3.5.5.17 DEFER: Configure a back-up health alarm server on distinct forwarding node AL SS

317 3.5.5.18 DEFER: Add health alarm service install instructions or link to Fwd Node Install instructions AL DEV

318 3.5.5.8 DEFER - milestone: System health alarms via NGOP with sustainable process GG

251 3.5.8.5 DEFER: REX ops installs software on test queue node (old samgrid) AL SS

252 3.5.8.3 DEFER: Trial use of SamGrid test stand v1.0 AL SS

253 3.5.8.4 DEFER: milestone: SamGrid test stand completed AL

329 3.8 DEFER - MILE 27: Close-out of Ops Reduction/Transfer completed GG

360 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access) MD MD

357 4.3.3.5 DEFER: CAB web monitoring changes requested by MD,JS - data presentation RDK FEF

358 4.3.3.4 DEFER - milestone: D0PPF Stable Ops: System Monitoring done MD

378 4.7 DEFER - MILE 28: D0 Primary Production Stable on Fermigrid MD
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Duration Start Finish

0 days Mon 12/10/07 Mon 12/10/07

0 days Tue 2/5/08 Tue 2/5/08

0 days Tue 2/5/08 Tue 2/5/08

0 days Tue 5/6/08 Tue 5/6/08

0 days Tue 5/6/08 Tue 5/6/08

0 days Tue 5/6/08 Tue 5/6/08

0 days Tue 5/6/08 Tue 5/6/08

0 days Tue 5/6/08 Tue 5/6/08

0 days Tue 5/6/08 Tue 5/6/08

0 days Fri 5/9/08 Fri 5/9/08

66 days Tue 1/22/08 Tue 5/6/08

0 days Tue 5/6/08 Tue 5/6/08

0 days Tue 5/6/08 Tue 5/6/08

0 days Tue 5/6/08 Tue 5/6/08
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12/10 DEFER: D0
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0repro tools adaptation: Adjust D0runjob to use request system
2/5 DEFER: D0repro tools adaptation: Final 10% implementation
2/5 DEFER - MILE 14: D0repro-tools uses Sam v7 request system

MD

17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27 1 4 7 10 13 16 19 22 25
January 2008 February 2008 March 2008
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5/6 DEFER: Configure a back-up health alarm server on distinct forwarding node
5/6 DEFER: Add health alarm service install instructions or link to Fwd Node Install instructions
5/6 DEFER - milestone: System health alarms via NGOP with sustainable process
5/6 DEFER: REX ops installs software on test queue node (old samgrid)
5/6 DEFER: Trial use of SamGrid test stand v1.0
5/6 DEFER: milestone: SamGrid test stand completed

5/9 DEFER - MILE 27: Close-out of Ops Reduction/Transfer completed

Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access)
5/6 DEFER: CAB web monitoring changes requested by MD,JS - data presentation
5/6 DEFER - milestone: D0PPF Stable Ops: System Monitoring done
5/6 DEFER - MILE 28: D0 Primary Production Stable on Fermigrid
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April 2008 May 2008 June 2008 July 2008
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